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New Linden Hill Road Working Group 
Minutes 

Monday, February 24, 2003, 9 a.m. 
Skyline United Methodist Church 

Next meeting, March 17, 2003 at Skyline United 
Methodist Church at 9 A.M. 
 
 
ATTENDEES:  
Name    Agency     
Joe Miro State Representative 
Chris Costello DelDOT 
Bud Freel DelDOT 
Charlie Leary DelDOT 
 
There was no community participation due to inclement weather; therefore, no 
discussions about the project took place. 
 
Project Update:  
The ground is frozen making work difficult.  However, the installation of the underdrains, 
is still taking place. A-Del will need several consecutive days of good weather, 40 
degrees and above, to complete the Phase II paving and to do the traffic switch.  After the 
traffic switch, work will begin on the trail and the north side or the road.  Once 
temperatures are conducive to the work that needs to be done, A-Del will come back out 
to place the final hotmix and stripe.  In the meantime, the entrance at Zingo’s has been 
paved, and potholes within the project limits have been patched. Upon completion of the 
final paving, the Department will take out the timers, which currently control the traffic 
signals in the area, and cut traffic loops to make the timing on the traffic signals more 
optimal.   
 
Questions and Discussion: 
•  A brief discussion took place about the emergency vehicle sensors on the lights.  Yes, 
there are sensors planned, which is part a universal system that will be used statewide.  
• The next discussion was about the barrels being knocked over near the Route 7 end of 
the project.  It appears that kids in the community are knocking them over intentionally.  
Chris informed the group to contact the Department when they’re down, and someone 
will come out and put them back in place. 
 
 
 
For questions or comments you may contact: 
Area Engineer:  Chris Costello, 326-4408 
Project Supervisor:  Charlie Leary, 456-9926 
Public Relations:  Bud Freel, 577-5100 
Public Relations:  Kelly Pitts, 760-2080 


